Course Maintenance and Improvement Plan 2021FY

	Jun-20					Jul-20				Aug-20					Sep-20				Oct-20					Nov-20					Dec-20				Jan-21				Feb-21				Mar-21					Apr-21				May-21					Recovery Time	Course Routing
	1	8	15	22	29	6	13	20	27	3	10	17	24	31	7	14	21	28	5	12	19	26	2	9	16	23	30	7	14	21	28	4	11	18	25	1	8	15	22	1	8	15	22	29	5	12	19	26	3	10	17	24	31		
Volunteer Program																																																				Monthly Volunteers Days - Extra Days around LMP work TBA.
Fix Winter Damage on Greens																																																			3 to 4 months	n/a
(Patch Fringes and Worn Areas)																																																			
Reconstruct / Grow in Driving Range																																																			n/a
Reconstruct / Grow in 8th Nursery																																																			n/a
Ninja or Needle Tine Greens																																																			3-5 Days	n/a
Dust Greens																																																			2 days	n/a
(All Greens)																																																			
Install Root Barriers or Tree Pruning	As required.																																																			n/a	n/a
(Holes TBA)																																																			
Tee & Fairway Weed Management																																																			
(Spot Spray Herbicide and some fairway re-turfing)																																																		6 weeks	All course - ongoing all growing season
Major Green and Tee Renovation																																																			6-7 weeks	Course Closed Tuesday, 6 October 2020 and Wednesday, 7 October 2020
(Heavy Scarify, Tine and Top Dress)																																																			(Could be Wednesday and Thursday if rained out on the Tuesday)
(All Greens and Tees)																																																			(Could be Tuesday and Wednesday the following week if both days lost)
Shape and Install Matrix Bunkers on 10																																																			1 week	Two Tee Start. 1-9 and 12 to 17, 20, 19, 18
Shape and Install Matrix Bunkers on 18																																																			
Foreign Grass Management																																																			
Paint Foreign Grass (6 and 9)																																																			
Paint Foreign Grass (4 and 8)																																																			
Paint Foreign Grass (Chipping Green & Edges 17 & 18)																																																		
Patch out Foreign Grass (6 and 9)																																																		4 weeks	1,2,3,4,5,7,20,19 and 10,11,12,13,14,15,16,17,18
Patch out Foreign Grass (4 and 8)																																																		4 weeks	1,2,3,5,6,7,20,19,18 and 11,12,13,21,14,15,16,17,9
Patch Foreign Grass (Chipping Green & Edges 17 & 18)																																																		4 weeks	One Tee Start 10,11,12,13,21,14,15,16,5,6,3,4,2,7,8,20,19,9 or
																																																				Two Tee Start 1,2,3,4,5,6,7,8,9 and 10,11,12,13,21,14,15,16,1
Poison Zoysia Collars																																																		3 weeks to die.	
Replace Zoysia Collars																																																		5-6 weeks	Normal Routing
4, 8, 9, 13, Patching 6, 17, 18 & Chipping Green																																																			
Major Fairway Renovation																																																		2-3 weeks	Front Nine Closed on Monday. Other 12 holes open.
(Scarify and Dust)																																																			Routing TBA for the rest of the week on a day to day basis.
(Scarify and Dust))																																																			Similar to aerifying.
Major Fairway Renovation																																																		2-3 weeks	Back Nine Closed on Monday. Other 12 holes open.
(Light Scarify, Aerify and Dust)																																																			Routing TBA for the rest of the week on a day to day basis.
(Back Nine)																																																			Similar to aerifying.
Fairway Aerification																																																			1 week	Routing TBA
(Aerify)																																																			
Light Green Renovation																																																			2-3 weeks	Course Closed Monday, 8 March 2021
(Remove Core - 8mm)																																																			
(All Greens)																																																			
Overseed Tees																																																		1 week	Depends on Season - need cool night temperatures for seed to germinate
(All Tees)																																																		

Opening Days - Saturday, 13 February 2021 and Tuesday, 15 February 2021)

Stock for Fixing Winter Damage on Greens and Removing Foreign Grass will come from Driving Range Nursery
The above plan is subject to change due to weather and unforeseen circumstances.
Also subject to change based on Irrigation installation.